

Q3 Strategy Reviv: Align the Executive team to APAC Budget

Jul 19, 2026 · 5:11 PM – 5:13 PM · 2 Mins · 2 speakers · MTG-MRRTE3AWUIM

Overview

On July 19, 2026, Saad and Shahzaib convened to assess the status of the dashboard development and establish immediate priorities for completion. It was determined that the user interface design was finalized, whereas the backend analytics APIs remained pending. Consequently, it was decided that Shahzaib would commence frontend integration upon API availability and conduct post-integration testing. A critical constraint was established requiring both parties to resolve specific issues by close of business on the same day, with responsibilities delineated between Saad for AI-related fixes and Shahzaib for frontend modifications.

Project Objective

- 1 Saad instructed the team to finalize the dashboard redesign process.

Development Progress

- 1 Shahzaib reported that the user interface component of the dashboard was complete, while the backend API for analytics functionality remained pending.
- 2 Shahzaib indicated readiness to execute frontend integration once the backend APIs became available.

Integration Strategy

- 1 Saad directed Shahzaib to coordinate directly with the backend team on July 19, 2026, to initiate integration immediately upon API delivery.
- 2 Shahzaib committed to performing thorough testing of the dashboard following integration and reporting any identified anomalies.

QA and Review Schedule

- 1 Saad scheduled a review of the final software build for Thursday, July 23, 2026.
- 2 It was noted that quality assurance testing arrangements would be coordinated contingent upon a satisfactory review outcome.

Critical Deadlines

- 1 It was established that the deadline for addressing AI-related fixes was close of business on Sunday, July 19, 2026.
- 2 Saad confirmed that Shahzaib bears responsibility for executing frontend-related changes by close of business on July 19, 2026.

Action Items

1 Coordinate Backend Team Engagement

Pending

Engage with the backend team and begin dashboard integration immediately upon their API delivery.

Assigned to Shahzaib · Due Jul 19, 2026

2 Execute Post-Integration Testing

Pending

Conduct validation tests on the integrated dashboard and submit a report of any discovered issues.

Assigned to Shahzaib · Due Jul 23, 2026

3 Resolve AI Related Issues

Pending

Implement necessary corrections related to artificial intelligence components within the system.

Assigned to Saad · Due Jul 19, 2026

4 Finalize Front End Modifications

Pending

Complete all required adjustments to the user interface layer of the dashboard.

Assigned to Shahzaib · Due Jul 19, 2026